FORM DPW-CIA 2/05 STATE OF HAWAII
' Department Of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
FOR THE MONTH OF February 2016

Date: February 29, 2016

CONTRACTOR: Isemoto Contracting Co., Ltd

ADDRESS: 648 Piilani Street / PO Box 4669 Contract No. 61096 [ \/

City, State ZIP:  Hilo, Hawaii 96720 Job No. 61-10-0633

PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD

CONTRACT

lFOR INSPECTION BRANCH USE

Basic Contract Amount $ 5,189,350.00 { ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
DUE MONTHLY: [ 1 PROJECT SCHEDULE
[ ] DALY REPORTS [ ] PAYROLL AFFIC

IMONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER
[ ] PROJECT NAME AND LOCATION [ ) ALL SIGNATURES

CHANGE ORDERS ' 1 MISC: [ ] PROJECT ACCEPTANCE

Total $ 87,201.00 [ 1 AR COND & PAINT ACCPT DONE

Adjusted Contract Amount $ 5,276,551.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 8537% $ 4,420,012 96.99% $ 84,576 $ 4,504,588

Retained REDUCED] ] $221,001 $4,229 $225,230

Amount Subject to Payment $ 4,199,011 $ 80,347 $ 4,279,358

Payments to Date $ 4,005,429 $ 77,792 $ 4,083,221

Payments Now Due $ 193,582 $ 2,555 $ 196,137

PaymentNo. FINAL[ ] 11

Remarks:

1 Comptted and Checked by 2. | centify that the above bill is correct, just, that payment has not been received,
and all payroll affidavits have been submitted, are current, or proper deductive
exclusions have been made to this request; and least 80% of our workforce resides
in Hawaii

DR/, 3/74¢6
3 Recommended Project Inspector or Engineer Date
ISEMOTO CONTRACTING CO., LTD.
Name of Contractor
35/
4 RecommeU A Engneer/Architect Date
W/ AWU( W— UVZ/08/ & %Mf % 2/29/2016

2 Arprosca—t Branch Chvef or District Engineer Date By signature / Tille Date

tfratsreerf s ¢ ange crders have besn ssued ard the werk performed Leslie Isemoto, President

. MAR 1 0201
ﬁ" /( tate Public Works Adm nistrator Date



BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of. February 2016

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61096
PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD Job No.: 61-10-0633
CONTRACT
BASIC CONTRACT| COMPL. RETN AMOUNT
PRIME CONT! TOR |TRADE LICENSE NO. AMOUNT| TQ DATE| % CMPL % RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC1036 $2,223,000] $2,069,699 92.85% 5% $103,485
CONTRACT
AS| -CONT T| COMPL. RETN AMOUNT
| |SUBCONT TOR LICENSE NOQ. AMOUNT| TO DATE| 2% CMPL % RETAINED
1 {Envionmental Control Sp! 31JC-19 $12,000: $12,000 100.00% 5% $600
2 |will Kill Termite & Pest Soil Treatment PCO-1126 $11,500 $11,500 100.00% 5% $575
3 |Gima Pest Control Termite Control Barrier PCO-763 $80,200 $80,200 100.00% 5% $4,010
4 |GP Roadway Solutions Traffic Signage AC-10998 $4,000] $0 0.00% 5% $0
5 |Jas. W. Glover AC Paving ABC-3 $88,000 $0 0.00% 5% $0
6 |islandwide Fencing Chainlink Fence C-23220 $108,800 $54,400 50.00% 5% $2,720
7 |Green Thumb Landscaping C-1683 $19,150 $0 0.00% 5% $0
8 |Waipahu Welding Structural Steel C-13171 $1,302,000] $1,171,800 90.00% 5% $58,590
9 |Kelly Construction Mtl Stud/Drywall/insulation JC-19773 $266,000 $212,800 80.00% 5% $10,640
10|Pural Water Specialty Chlorination C-19053 $5,000 $0 0.00% 5% $0
11 iCommercial Shelving Institutional Equipment BC-7065 $67,550 $0 0.00% 5% $0
12 IBig Island Windows Alum. Windows and Glazin{C-24769 $20,500 $20,500]  100.00% 5% $1,025
13|Tile Craft Ceramic Tile C-17712 $30,5001 $0 0.00% 5% $0
14 [Les’ Carpet and Drapery Resilient Flooring C-21 $6,300 $0 0.00% 5% $0
15 |Window World Window Treatment $2,250) $0| 0.00% 5% $0
16|Endo Painting Service Painting/Striping C-5131 $109,600| $71,240] 65.00% 5% $3,562
17 [Calvin's Plumbing Plumbing and F.S. C-25508 $212,100 $201,495) 95.00% 5% $10,075
18 |Hilo Mechanical Air Cond. and Vent. C-6859 $185,600 $148,480 80.00% 5% $7.424
19|Hirayama Bros. Electrical Electrical C-11620 $311,100]  $248,880 80.00% 5% $12,444,
20|Associated Steel Workers Reinforcing Steel C-225 $118,200f  $117,018 99.00% 5% $5,851
21
22
23
24
25
Sub-Contractor Total $2,960,350) $2,350,313
Total Retained from Subs $117,516

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $221,001]

| certify that the above retentions are correct for this request.

Checked/\Verified by:

Isemoto Contracting Co., Ltd.
) ax

Initia! - Project Inspector or Engineer
2/29/2016

B‘*S{gnature - Date

NOTE:
Columnar totals shall be equal in dollar value to that on the Monthly Estimate Sheet

Name of Contractor




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 11 PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD

BILLING MONTH: February-16 DAGS JOB NO.: 6 1-10-0633 CONTRACT NO.: 61096

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-427M $203,770.00 $10,188.00 $193,582.00
Totals: $203,770.00 $10,188.00 $193,582.00
Change Order Payment Suffix; 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-427M $2,689.00 $134.00 $2,555.00
Totals: $2,689.00 $134.00 $2,555.00
Grand Total: $206,459.00 $10,322.00 $196,137.00
(s ]
&
a-

?)(» MAR 11 206

Verified By DATE

m

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1
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